

Sustainable Food Bridgend Plan



Status colour legend and toggle

Not started	In progress	Delayed	Complete	Custom 1	Custom 2	Custom 3	Custom 4
ON	ON	ON	ON	ON	ON	ON	ON

Objective	Task	Status	Assigned to	Anticipated Start date	Anticipated End date	Actual Start date	Actual End date	Estimated cost	Actual Cost
Engagement & Vision	Identify Stakeholders ensuring representation of 6 key areas	Complete	LS						
	Meet with dept leads at BCBC CTM UHB	Complete	LS						
	Form Steering group ensuring wide membership representation	Complete	SG						
	Steering group vision Workshop	Complete	SG						
	Meet with key stakeholders and existing networkshops	Complete	LS						
	TOR Workshop	Complete	SG						
Food System Assessment	Current policy reviews cover 6 key areas	Complete	LS						
		Complete							
	Bridgend Whole Food Systems overview	Complete	SG						
	Mapping with carried out by Bro	Complete	Bro						
	SFP Application	Complete	LS						
Food System Consultation	Stakeholder workshop	Complete	Bro						
	Regular community food network meetings	Complete	LS						

Objective	Task	Status	Assigned to	Anticipated Start date	Anticipated End date	Actual Start date	Actual End date	Estimated cost	Actual Cost
	Food Network workshop	Complete	LS						
	Stakeholder interviews	Complete	Bro						
	Public consultation survey	Complete	LS						
	Mapping report	Complete	Bro						
	SG Food systems mapp	Complete	Bro						
Food Systems development	Plan & Host food summit	Complete	Bro						
	Working groups on key issues	Complete	LS						
	Draft actions	Complete	LS						
Action Planning	Working groups on key issues	Complete	LS						
	Draft actions for each key issues	Complete	LS						
	Welsh veg in school	Complete	LS						
	Food & Fun local bridgend salad roll out	Complete	LS						
	Bridgend Community Food - Food Hub	In progress	LS						
	Public awanress & engagement project in line with delivery fund	Complete	LS						
	Meeting initial actions planned	In progress	LS						
	Good food movemnt/ sustainable food economy contract	Complete	LS						
	Porthcawl public engagement	Complete	LS						
	Maesteg public engagement	Complete	LS						
	Bridgend Public engagement	Complete	LS						
	Online brand logo	Complete	LS						
	Online brand website	Complete	LS						
	Online brand social media	Complete	LS						

Objective	Task	Status	Assigned to	Anticipated Start date	Anticipated End date	Actual Start date	Actual End date	Estimated cost	Actual Cost
	School holiday provisions promote	Complete	LS						